




Planning & Design

Springfield High School Master Plan

Leamy Avenue Site Phasing Diagrams

LEAMY AVENUE SITE
EXISTING SITE

EXISTING HIGH SCHOOL



Planning & Design

LEAMY AVENUE SITE
EXISTING SITE WITH
NEW BUILDING OVERLAY



EXISTING HIGH SCHOOL



NEW BUILDING FOOTPRINT




Planning & Design

**LEAMY AVENUE SITE
PHASE 1A - PREPARE FOR NEW CONSTRUCTION**

-  EXISTING HIGH SCHOOL
-  CONSTRUCTION AREA
-  BUILDINGS & SITE FEATURES TO BE DEMOLISHED
-  UTILITIES REMOVED
-  NEW UTILITIES



NOTES:

- CREATE TEMPORARY CENTRAL PLANT AT AUXILIARY GYM
- DEMOLITION/ RELOCATION WORK
- EXISTING SCHOOL DISTRICT OFFICES
 - RELOCATE IT/NETWORK HUB
- DEMO PORTION OF BLUE GYM
- TRACK & PORTION OF BLEACHERS




Planning & Design


LEAMY AVENUE SITE
 PHASE 1B -
 CONSTRUCTION OF "BIG BOX" ELEMENTS
 (THEATER, GYM, & CAFETERIA)

-  EXISTING HIGH SCHOOL
-  CONSTRUCTION SITE
-  NEW HIGH SCHOOL
-  TEMPORARY FIELDS

NOTES:

BEGIN CONSTRUCTION OF NEW HIGH SCHOOL
 ("BIG BOX" PROGRAM ELEMENTS)






LEAMY AVENUE SITE
 PHASE 2
 CONSTRUCTION OF ACADEMIC WING

-  EXISTING HIGH SCHOOL ACADEMIC PROGRAM
-  DEMOLITION OF REDUNDANT PROGRAMING (SUMMER WORK)
-  NEW HIGH SCHOOL COMPLETED PHASE
-  NEW HIGH SCHOOL CONSTRUCTION
-  NEW SITE IMPROVEMENTS TRACK & PARKING (SUMMER WORK)
-  CONSTRUCTION AREA

NOTES:

CONSTRUCTION OF CLASSROOM WING

CONSTRUCTION OF TRACK & FIELD




LEAMY AVENUE SITE
 PHASE 3
 COMPLETE DEMO OF OLDER SCHOOL

- COMPLETED HIGH SCHOOL
- AREA TO BE REMOVED
- CONSTRUCTION AREA
- TEMPORARY FIELD

NOTES:

- REMOVE REMAINING PORTION OF EXISTING SCHOOL
- CONSTRUCTION OF NEW PLAYING FIELDS



LEAMY AVENUE SITE
COMPLETION OF SITE IMPROVEMENTS



Planning & Design