

Springfield HS - Revised Areas

Renovation Scheme

School Building

		Renovation SF		Demolition	New Constr.
		by floor	by phase		
PH 1	1st floor		9,010		
PH 2	Basement	12,320			New Entry: 2,000
	1st floor	80,830			
	2nd floor	23,535	116,685		
PH 3	1st floor	33,800			
	2nd floor	30,430	64,230		
PH 4	1st floor	34,050		Gym Demo: 15,740	New Gym: 19,300
	2nd floor	21,715	56,765		
PH 5				Admin Wing: 36,400	
Total, school			246,690	52,140	21,300

Other Construction

Distr Admin Swing Space	36,400		
Phase 1			
Bleachers	14,300		
District Maintenance			3,500
Grounds Building	3,500		
New District Admin. (renovation and addition)	8,400		6,600
Totals	309,290	52,140	31,400
	Renovation	Demolition	New Constr.

Springfield HS - Revised Areas

Leamy Scheme

School Building

		<u>Renovation</u>	<u>Demolition</u>	<u>New Constr.</u>
PH 1				
PH 2				
PH 3				97,325
PH 4	Demo by floor:			
	Basement	7,720		109,000
	1st floor	90,100	97,820	
PH 5	Basement	4,600		
	1st floor	83,330		
	2nd Floor	75,680	163,610	
Total, school		0	261,430	206,325

Other Construction

New Facilities and Maint. (PH 1)				7,000
Demolition of Distr. Admin. (PH 1)			36,400	
Demo Existing Facil Maint/Bleachers (PH 2)			17,800	
Bleachers (PH 3)				14,300
New District Admin. (renovation and addition)	8,400			6,600
<u>Totals</u>	<u>8,400</u>	<u>315,630</u>	<u>234,225</u>	
	Renovation	Demolition	New Constr.	

Springfield HS - Revised Areas

Saxer Scheme

School Building

	<u>Renovation</u>	<u>Demolition</u>	<u>New Constr.</u>
PH 1			
PH 2 & 3			206,325
PH 4		261,430	
PH 5			
Total, school	<u>0</u>	<u>261,430</u>	<u>206,325</u>

Other Construction

New Facilities and Maint. (PH 1)			7,000
Demolition of Distr. Admin. (PH 1)		36,400	
Demo Existing Facil Maint/Bleachers (PH 3)		17,800	
New Home Bleachers			8,900
New Visitors Bleachers (PH 5)			5,500
New District Admin. (renovation and addition)	8,400		6,600

<u>Totals</u>	<u>8,400</u>	<u>315,630</u>	<u>234,325</u>
	Renovation	Demolition	New Constr.